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Presentation Agenda

* |nactive facilities removal
 Groundwater cleanup

e Burial grounds cleanup

* Upcoming documents
 Middle School Science Program
* DUF; plant update




Inactive Facilities Removal: C-410 Feed Plant
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A worker

Completed capital i
projects Aug. 24, ahead ductwork

inside the

of Sept. 30 HQ milestone. | Feed

Plant.
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Asbestos abatement and
cold trap stabilization
continues.

Demolition to slab
anticipated by end of
September 2013.




Inactive Facilities Removal: C-340 Metals Plant

Administration area before removal.

* LATA KY began transite 4 il
siding removal Aug. 22. 1
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e LVIServices (LATA
subcontractor) started
demolition Sept. 26.

* Projectis three months
ahead of baseline schedule.

« Demolition to slab
anticipated by January 2013.




Groundwater Cleanup:
Southwest Plume Source Removal

Soil sampling began July 18, ends in late October.

Work is two months ahead of baseline schedule.

Results will be

used to:

» Fill data gaps in
oil landfarm and
C-720 area.

» Help narrow

remedy decision
at C-720.

_ ing at the northeast corner of 20w
: and has moved to the southeast corner




Groundwater Cleanup:
C-400 Source Removal Phase lla
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Field work for
electrical resistance
heating system
began Sept. 26.

— 400

Installation to be ) My, \‘
completed by spring o 24
2013. 2 '

Operation planned  ‘=1\?~
for summer 2013. L &




Burial Grounds Cleanup:
SWMU 4 Soil Sampling
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65 passive soil gas
samplers were deployed
Sept. 24 as part of the first
phase of a five-phase, two-
year sampling program.

Analyses will determine
relative level of certain
vapors, particularly TCE,
and distribution in the
SWMU 4 area.

Shallow soil sampling
began Oct. 15 week.

Workers installipassive soiligas
samplersin thelSWIVU4 area.




Burial Grounds Cleanup:
SWMUs 5 and 6 Informal Dispute

e DOE issued revised FS for SWMUs
5 & 6 in early August.

* EPA and Kentucky Division of
Waste Management (KDWM)
issued nonconcurrence letters
and invoked informal dispute in
late September.

 DOE is working with EPA and
KDWM to resolve all comments
and develop dispute agreement
within 30-day deadline.




Informal Dispute Process

May be invoked by any party for any action generating a dispute

Formal Dispute:

Invoke no later
: : than 15-days
Written Statement of Informal Dispute:
1. Set forth nature of dispute after the end of

2. Work affected by dispute informal d ispute.
3. Disputing party’s position with respect to dispute

4. Information supporting disputing party’s position

Disputing party
must forward a
written
statement of
formal dispute to
Dispute
Resolution
Committee

Parties may agree to extend informal dispute even further — confirmed in writing.




Documents Recently Submitted
to Regulators

Submittal Date Regulatory Review
Period

Soils OU — Remedial Investigation Report (D2)  October 1, 2012 30 Days

Groundwater OU — SW Plume Remedial Design September 25,2012 90 Days (DOE requested
Report —60% (D1) 45-day review)

Burial Grounds OU — Proposed Plan, SWMUs August 29, 2012 45 Days

5and 6 (D1)

Burial Grounds OU — Feasibility Study, SWMUs  August 6, 2012 30 Days

5and 6 (D2/R1)?}

Groundwater OU - C-400 Phase lla Remedial July 2, 2012 30 Days (Approved)

Action Work Plan (D2) —

1 Currently in dispute resolution




Middle School Science Program

 Middle school G&T
science program
expanded to include
about 50 students from
Heath, Lone Oak.

* Topic:
reindustrialization/reuse.

e Students toured plant
Sept. 28 during
orientation.

» Teams are studying facilities/infrastructure, environmental
considerations, and socioeconomic factors.

* Each school will present ideas Jan. 11, 2013, on how to best reuse PGDP.




Depleted Uranium Hexafluoride (DUF;) Plant

 Babcock & Wilcox Conversion Services achieved full plant
operation in September with all eight conversion units operating
for longer than two weeks.

* BWOCS processed 2,791 metric tons of DUF; in FY 2012, ending
Sept. 30.

* |n FY 2013, BWCS will achieve higher throughput in stages and
determine the sustainable ramp-up to steady conversion rate.




Board
Discussion...
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